
Project: Green Line Extension            

Description: 4 Week Schedule                   

Week Ending: 4-Jan-15

IGMP # Description G/L

Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun

mhrsDBE? 22-Dec-14 23-Dec-14 24-Dec-14 25-Dec-14 26-Dec-14 27-Dec-14 28-Dec-14 29-Dec-14 30-Dec-14 31-Dec-14 1-Jan-15 2-Jan-15 3-Jan-15 4-Jan-15 5-Jan-15 6-Jan-15 7-Jan-15 8-Jan-15 9-Jan-15 10-Jan-15 11-Jan-15 12-Jan-15 13-Jan-15 14-Jan-15 15-Jan-15 16-Jan-15 17-Jan-15 18-Jan-15

Meetings

WSK Task

Awaiting 3rd Party

Submit Date

Holiday

Week Ending 18-Jan-15Week Ending 11-Jan-15Week Ending 4-Jan-15Week Ending 28-Dec-14

City of Somerville

Clear & Grub Broadway Bridge F

Clear & Grub Medford Bridge F F F

Clear & Grub School St. F F F

CA-5-East Yard (350 Medford St)

School St Bridge - Vaccum Test pits F

Broadway Bridge - Vaccum Test pits F F

City of Medford

Clear & Grub Broadway Bridge F

City of Cambridge

No work scheduled

Road Closed

Lane Closure   

Sidewalk Closure

Lane Closure w/ Sidewalk Closure
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